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Pursuant to the standard condition of Bridgewater CPA Grant Agreements: 
Within 60 days of the completion of the Project, the Grant Recipient shall submit to the 
Community Preservation Act Committee a written account of the use of the Grant Funds 

along with a short narrative of the completed Project. Any unexpended balance of the 
Grant Funds will be returned to the Community Preservation account(s) from which appropriated. 

Project Information 

Project Name: ___________________________________ 
Location (address and neighborhood): ___________________________________ 
CPA Program Area (check all that apply): 
 Open Space  Historic Preservation  Community Housing  Recreation

Project Sponsor/Organization (check one below): ___________________________________
 Town Committee or Department  Non-Profit    Private
Project Contact: ___________________________________
Fiscal Year Approved: ___________________________________

Project Cost 

*Detailed project expenditure can be obtained by request to the Finance Department
Report Contents

1) Project Summary.

2) Photo documentation if applicable.

SUBMITTED BY: 

(signature) (printed name) (date) 

Total Project 
Cost 

CPA Funds 
Appropriated 

Other Funding 
Sources 

CPA Funds: % 
of Total 

Unexpended 
Funds 

$ 1,726,000    $ 350,000                                      $ 1,176,000         20%                    $ 0 

Memorial Building
25 South Street

Town of Bridgewater

Michael Dutton - Town Manager
FY2019

Michael Dutton 8/21/2023
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Project Summary 

The Memorial Building rehabilitation project was completed in August of 2023 with the 
processing of the final payment to the general contractor. The finished project included: 
installation of two exterior accessible walkways to the front entrance, adjustment to the front 
entry to allow handicapped access, installation of one handicap parking space, refurbishment of 
all the historic windows, installation of solid storm windows, installation of an interior lift, 
refurbishment of the historic front doors, installation of automatic door openers (pursuant to a 
waiver granted by the Massachusetts Architectural Access Board), electrical upgrades, plumbing 
upgrades, roof and flashing repairs, and exterior drainage. The result was the preservation and 
rehabilitation of a historic building, creation of easy handicapped accessibility, an improved 
handicapped parking space, an upgraded fire suppression system, and a new addressable fire alarm 
system.  
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